



## State of Colorado Campaign Finance Project

Status Update  
March 31, 2009

- The Campaign Finance Steering Committee met on March 5, 2009.
- An additional 5 of the 19 Technical Design Specifications were delivered to the State for review, leaving 6 to be delivered.
- Quest continued test plan development, design creation, application software development, and data migration software development.
- The first of three software iteration builds was released to the User Acceptance Test environment on March 20, 2009. At this time, any UAT activity by the State is on an informal basis.
- Discussions continued regarding an agreement on a hosting environment for the application.