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Project / Executive Summary: 
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I = Improving     D = Deteriorating      S = Stable 

 
Technical: 

�  Saber made the decision to officially move away from Citrix Access Gateway (CAG) 
to the Citrix Secure Software (CSS).  The decision was based on the history of the 
CSS in other States and the results of the i-Beta initial testing (100+ Vusers, typical 
login logout process) that resulted in no Citrix SSL errors.  The test where the scripts 
were changed to login and logout with each transaction caused the Citrix errors to 
occur.  Saber provided the State with a paper that documents their position and the 
testing conducted to this point.  The project plan was updated and the plan currently 
is to be up and running on fully load balanced equipment by 2/20/2008 and a 
monitoring period through 3/19/2008.  This means the SCORE infrastructure would 
be “stabilized” before the start of the Group 3 rollout.  According to the current CAG 
to CSS plan the users were to be brought up on the Site 1 on 12/28.  The SCORE 
IV&V has not received any communication indicating that the switchover was 
completed. 

�  Citrix has provided feedback to Saber on the CAG issue progress.  Saber provided the 
information and it is currently being evaluated by State and IV&V.  The plan 
currently is to test the suggestions once Site 2 has been implemented as the primary 
site running the CSS. 

�  The SCORE IV&V met with the State on the Performance & Security deliverable and 
recommended rejection due to the lack of key coverage in the test.  Specifically, the 
Citrix load information was not provided.  The deliverable has a number of 
significant issues that must be addressed.  Saber is focused on resolving the Citrix 
issue before revisiting the performance testing.  It was suggested that the regularly 
scheduled meeting continue until the deliverable is completed.  Saber has not 
established the meetings to this point. Saber has made some progress with their own 
Citrix load testing using the AppLoad product.  Saber has been able to test a 50 user 
load using the product.  The plan will be to test all the way to 1000 users as the 
contract indicates.  The existing VSS tools will be used to simultaneously test the 
Vote Center module. 

�  The SCORE IV&V conducted another round of external Independent Security 
Testing during the first week of November.  The tests produced some new results that 
were discussed with Saber.  The logs contain a significant amount of superfluous 
information that makes it difficult to identify critical issues.  The State is 
experiencing similar issues with the logs and the lack of Saber interpretation.  The 
SCORE IV&V has generated a new risk to address this issue.  An additional round of 
Security testing will be conducted before the Citrix Secure Software gateway solution 
effort has been completed.  The SCORE IV&V are currently planning to conduct 
testing during the week of February 4th.  The timing of the test will be coordinated 
with the State, Saber and the i-Beta testing. 

Green (S) Yellow (D) Green (D) 
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�  The lack of a Test Platform continues to slow progress in addressing the Citrix 
Protocol / SSL error and Performance testing.  Site 1 has been used for this purpose 
to date making the site unavailable for production.  Saber has recommended that both 
sites must be fully functional starting in early February for the third statewide rollout 
groups.  The initial hardware and maintenance costs are estimated at roughly 240K.  
Support cost is around $115K regardless of the hosting location.  The SCORE IV&V 
is recommending proceeding with the purchase, hosting the system in Colorado.  
Additional discussions on the hosting cost breakdown are needed before Saber is 
given final approval.  Saber recommends putting the system in their Ohio facility and 
moving it back to Colorado as the transition of SCORE responsibility occurs.  The 
cost of such a move needs to be discussed and documented. 

Business: 
�  The decertification of the majority of the states voting equipment has added an 

additional load to the counties during the critical Statewide rollout period.  The 
additional potential work load and planning distraction may cause some of the 
counties to pull back from their SCORE commitments. 

�  The connectivity issues and the number of SCORE software releases are stretching 
the counties during their election cycles.  Several of the counties are pushing back on 
their availability during the post election period Emergency releases to support 
specific requests continue to be required.  

�  The CDOS Elections Director has established the SCORE Task Force to address and 
set the priority of the issues and enhancements being developed.  The SCORE IV&V 
is being included in the task force.  The SCORE IV&V’s role will be limited to 
advisory and restricted by the contractual priorities of the project.  The SCORE 
IV&V will continue to attend meetings as the topics dictate.  The SCORE IV&V PM 
will attend task force meeting as topics and time permits. 

�  The Group 1 Statewide training class was very well received by the counties.  There 
were however a number of questions and issues that were documented through the 
first week of training.  The SCORE PM intends to use the information for lessons 
learned moving forward.  The trainers and training materials is much improved over 
the pilot training.  The time investment in the walkthrough week has proven to be 
well spent. 

 
Schedule: 

�  The State and Saber have not yet agreed to the timing of the release for the Priority 
3.2 issues.  The 3.2 release was originally intended for the updates to the Petitions 
module.  The Petition model changes have been delayed to a subsequent release.  
Saber has agreed to release the software to the State on January 7th in the FEQA 
environment.  Early release or exposure to the functionality is needed in order for the 
State and IV&V to complete the test of all items by the planned production release 
schedule. 

�  Updates to the infrastructure required by the Independent Security Test (IST) along 
with the “official” performance testing were completed before the November 2007 
elections.  Any additional changes will be put on hold until after the Citrix CAG 
replacement project has been completed on both sites. 
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�  Changes to the Votec extract must be applied to the Statewide rollout data migration 
to eliminate the need for counties to update their data after migration.  The data 
migration process will need to be updated in the next month in order to meet the 
needs of the counties. Saber has contacted Votec and was put off until after the 
November elections.  The State has had additional conversations with the same result. 
This makes it impossible for Saber to complete their changes in time for the 
Statewide rollout.  Changes to the Votec county data migration will need to be made 
via custom extracts for individual county needs.  The impact could be significant if 
the Statewide counties have to be taken down for the supplement migrations. 

�  Due to the many outstanding issues (application / infrastructure), Saber has a very 
tight window to get all the corrections into place and tested before the beginning of 
January scheduled 3.2 and now February 3.5 releases.  The STF has prioritized the 
outstanding issues into modules buckets for better organization and to allow Saber to 
address multiple issues affecting the same area.  The limited time constraint is 
pushing this issue into a risk, for the SCORE application, that incorrect interpretation 
of requirements or incomplete regression testing. 

 
Accomplishments: 
·  The SCORE IV&V successfully installed the latest source code release on the Escrow server.  

The release was smoke tested and can be used to verify source code changes.  The process 
continues to have issues with the database installation that require manual intervention to the 
provided scripts. 

·  The SCORE IV&V continued to perform Acceptance Testing over the period.  The new goal is 
to complete the entire 1540 test cases by the completion of the Statewide rollout (March 2008).  
This will allow Saber enough time to address the issues by the Priority # 3.5 release date.    The 
HAVA compliance has risen to 80%.  Provisional ballots are the only component not tested to 
this point.  Testing will continue with each release of the application.  There are 2 issues related 
to HAVA compliance: Agency interface implementation for state and Provisional Ballots.  The 
analysis for the Colorado statues has been completed at this time, but cannot be implemented 
until 3.5 bucket. 

·  The SCORE II PMO and IV&V continue to review and respond to multiple Saber Plans and 
deliverables.  The SCORE IV&V has shifted two of its Quality Assurance and Voter 
Registration / Election Management subject matter experts to performing Acceptance Testing 
and finalizing the User Acceptance Testing support for the Priority #3.2 & 3.5 issues.  In 
addition, the Security and Infrastructure resources are being re-directed toward the Independent 
Security Testing findings follow-up.  This movement supports the Graded Approach scheme 
with emphasis toward product or application not paper deliverables. 

 
Management Attention: None in the period 
 
Information: 
·  The Saber Data Migration process calls for fields that do not comply with database and business 

rules to be changed during the migration process.  Those changes are not currently being 
documented inside the legacy system.  The SCORE IV&V recommends that whenever a data 
field is changed in the data migration process that an activity record be generated describing the 
change and the timing of the change.  This information has been verified and will be removed.  It 
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is not clear when the information will be loaded during the Statewide rollout waves.  This will be 
tracked as an issues until the data is loaded for the remainder of the counties. 

·  The SCORE IV&V continues to monitor outside influences including the status of other states 
HAVA implementation.  The information is used to assess the SCORE II project.  The next 
meeting of the SCORE IV&V Executive Steering Committee has been scheduled for 1/8/2008. 

·  The SCORE IV&V continues to see corrections which are being implemented outside of the 
established list provided by the Score Task Force (STF).  The STF was designed to review any 
SPIRIT issues for statues and policy rules.   CDOS and Saber will work together to ensure a 
compliant design and then present the solutions to the CCB for the final decision.  The release 
process will be tightly coupled with the Spirit Work flow in the future. 

·  The SCORE IV&V is addressing the weekly code drops in between major releases code drops.  
This is unplanned testing which was not part of the original scope of work.  The State should re-
evaluate the use of an automated tool for testing. 

·  The SCORE IV&V continues to request the configurations settings IDS/IPS and updated 
switches/routers and firewall.  The information was requested as part of the initial Internal 
Security Testing. 

·  During the previous Code review audit a large amount of “unused” code was identified in the 
customized Colorado code.  It was agreed at the time that the code would not be removed until 
after the 3.0 Priority release of the application.  This issue needs to be revisited since the 3.0 
release is in production and the code continues to stabilize. 
 

Schedule / Activities & Tasks: 
 

Completed & Planned Activities / Tasks 
Completed Last Week 

Activity / Task Date Priority  
Risk / Issues Maintenance for OIT Meeting 12/28/2007 High 
SCORE Task Force Meeting (CDOR Interface Walkthrough) 12/26/2007 High 
SCORE IV&V Audits (Licenses, Performance, Code Review) 12/21/2007 High 
Continue to respond to Saber Deliverables and Activities (DED's) 12/21/2007 High 

Plan for Next Week 
Activity / Task Date Priority  

SCORE Task Force Meeting (CDOR Interface Walkthrough) 1/2/2008 High 
Priority 3.2 Testing Preparation 1/4/2008 High 
Security Test Planning for Citrix Gateway Updates 1/4/2008 High 
OIT Project Certification Planning Meeting 1/4/2008 High 
SCORE IV&V Audits (Licenses, Performance, Code Review) 1/4/2008 High 
Continue to respond to Saber Deliverables and Activities (DED's) 1/4/2008 High 
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Staffing: As of 11/30/2007: 

Resource Type / Role 
Contract 

Hours 
Hours Used 

to date % Used 
Hours in 
Period 

Project Management 2347.00 2323.50 99% 171.00 
Infrastructure / Disaster Recovery SME 289.00 391.25 135% 3.50 
Application / Infrastructure SME 737.00 268.75 36% 3.00 
Oracle / Application SME 630.00 165.00 26% 8.00 
Voter Registration / Election Management SME 1206.00 1,208.00 100% 90.00 
Quality Assurance SME's 2369.00 2,259.00 95% 153.00 
Security SME's 860.00 774.25 90% 78.75 

Totals  8438.00 7389.75 88% 507.25 
     

Planned Activities 
Contract 

Hours 
Hours Used 

to date % Used 
Hours in 
Period 

Project Management (Status Reports / 
Meetings) 

1599 2221.75 139% 217.50 

Source Code Escrow Responsibilities 180 27.00 15% 0.00 
Saber / SCORE II Deliverables / Activities 
Review 

3599 1813.75 50% 55.75 

SCORE II Independent Assessments 
(Security…) 

544 744.50 137% 79.00 

SCORE II Acceptance Testing (User / System) 1940 2244.75 116% 155.00 
SCORE II Project Audits 576 338.00 59% 0.00 

Totals  8438 7389.75 88% 507.25 
 
Acceptance Testing for V.1.5.0.1 code baseline - Te st Case Execution: 
 

Total Cases 
1540 100% 

HAVA Requirements Total Bugs 
Pass 732 48% Pass 80% Critical 0 
Fail 156 10% Fail ** 20% High 61 
N/A 68 4% Block 0% Medium 68 

Block 2 0% Total Req. 100% Low 72 

Total Tested 958 62%   Closed 215 
Total to be 
Executed 

581 38% 
  Total 416 

** Provisional Ballots are still an issue with the system.  Requirements have been gathered and scheduled 
Priority 3.5 for the Provisional Ballot Process. 
Emergency December Release 
3 Test Cases: 3 Pass  
Priority 3.0 Release 
168 Test Cases:  47 Pass, 4 Fail, 3 Incomplete and 135 to Test 
Priority 2.7 Release 
84 Test Cases: 3 Pass, 1 In-Process and 80 to Test 
Emergency October Release 
6 Test Cases: 6 Pass  
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Functional Area 
Total 
Cases 

Cases 
Executed 

Cases 
Passed 

Perce
nt 

Comp
lete 

Percent 
Passed 

Absentee Application 55 47 39 85% 83% 
Address 103 85 79 83% 93% 
Administration 85 45 39 53% 87% 
Ballot 61 52 34 85% 65% 
Calendar 18 1 0 6% 0% 
Candidate  25 13 13 52% 100% 
Contacts 14 8 8 57% 100% 
Contest 17 10 10 59% 100% 
Districts 56 56 53 100% 95% 
Document Management 7 7 7 100% 100% 
Elections 169 111 95 66% 86% 
Election Workers 33 20 19 61% 95% 
Exports 5 4 3 80% 75% 
Help 2 0 0 0% 0 
Interfaces 22 7 7 32% 100% 
Miscellaneous 18 15 6 83% 40% 
Performance 16 9 8 56% 89% 
Petition 37 20 19 54% 95% 
Poll Book 28 7 7 25% 100% 
Polling Places 26 10 10 38% 100% 
Reports, Labels and Mailings 205 68 29 33% 43% 
Scheduler 19 0 0 0% 0 
Software/Hardware Compatibility 10 2 2 20% 100% 
System 102 11 9 11% 82% 
Voter Management 406 271 227 67% 84% 

Totals:  1539 879 723 57% 82% 
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Issues:  (Last Reviewed on 12/08/2007) 
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Vendor Initial Deliverable Metrics: 
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Vendor Current Deliverable Metrics: 
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Risks: 
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