



State of Colorado Campaign Finance Project

Status Update
October 15, 2008

- Bids from Campaign Finance software vendors were received and opened on July 10, 2008. Bids were received from PCC Technology Group and Quest Information Systems.
- From July 10, 2008 until October 10, 2008 a seven-person Evaluation Team reviewed vendor proposals, asked questions of vendors, participated in vendor oral presentations, observed product demonstrations, participated in hands-on product demonstrations, and reviewed vendor best and final offers.
- After extensive consideration, the Evaluation Team determined that Quest Information Systems best met the needs and requirements of Colorado. On October 10, 2008, the RFP Evaluation Team recommended to the Secretary of State that a Notice of Intent to Award be issued to Quest Information Systems.
- Over the next few weeks, the Office of Secretary of State will participate in contract negotiations with Quest Information System. During this time, a high-level project schedule will be developed along with a payment schedule by milestone.
- Expectations are for final rollout of a new Campaign Finance system by June 30, 2009.
- The next status report will be published at the conclusion of contract signing.